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August 15, 2006

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

LAC+USC MEDICAL CENTER REPLACEMENT FACILITY
APPROVAL OF INFRASTRUCTURE FOR VOICE-OVER INTERNET

PROTOCOL PHONE SYSTEM, APPROVAL OF ADDITIONAL
CONSTRUCTION COSTS FOR USP 797 PHARMACY AND

POSITRON EMISSION TOMOGRAPHY/COMPUTERIZED TOMOGRAPHY
SCANNER CHANGES, AND AUTHORIZATION TO REIMBURSE

PROJECT FUNDS FOR OUT-OF-SCOPE DESIGN RESEARCH FEES
SPEC. 6550; (C.P. NO. 70787)

(First District) (4 Votes)

JOINT RECOMMENDATIONS WITH THE CHIEF ADMINISTRATIVE
OFFICER AND THE DIRECTOR OF PUBLIC WORKS THAT YOUR
BOARD:

1. Find that the recommended changes to the project are
categorically exempt under California Environmental Quality Act
(CEQA) pursuant to State CEQA Guidelines, Section 15301 (a)
and Class 1, Subsection (d) of the County òf Los Angeles Revised
Environmental Document Reporting Procedures and Guidelines,
adopted by your Board on November 17, 1987.

2. Approve design and construction changes to building
infrastructure necessary to provide for the installation of a Voice-
Over Internet Protocol (VoIP) phone system at an estimated cost
of $168,000, which includes $100,000 in additional construction
costs, $66,700 in additional design fees, and $1,300 in estimated
permitting fees.

3. Approve and authorize the Director of Public Works to execute a
Supplemental Agreement with Helmuth, Obata, Kassabaum +
Lee, Burkhart, Liu (HOK+LBL) to provide architectural design
services associated with the VolP phone system for the estimated
not-to-exceed amount of $66,700, as referenced in
Recommendation 2 above.
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4. Increase the authorization previously delegated to the Director of Public Works to

execute a change order to Agreement PW-12641 with McCarthy/Clark/Hunt (MCH),
a Joint Venture, for construction costs associated with design clarifications of the
pharmacy in the Diagnostic and Treatment building necessitated by implementing
new standards in United States Pharmacopoeia 797 (USP 797) from $526,509 to a
not-to-exceed amount of $663,065, an increase of $136,556.

5. Approve and authorize the Director of Public Works to execute a change order to
Ag reement PW -12641 with MCH for construction costs associated with the
replacement of one 2-head and two 3-head gamma cameras with a Positron
Emission Tomography/Computerized Tomography (PET/CT) scanner in the
Diagnostic and Treatment building for a not-to-exceed amount of $322,662, an
increase of $122,662 from the previous construction cost estimate of $200,000.

6. Approve an increase to the total project budget in the amount of $1,227,218, which
consists of $168,000 for VoIP, $136,556 for USP 797, $122,662 for PET/CT
Scanners, and an $800,000 increase in architectural contingency fees, and authorize
the Chief Administrative Officer to include these adjustments in the 2006-07
Supplemental Changes.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTIONS:

Voice-Over Internet Protocol (VoIP)

The original contract drawings included the design for an infrastructure to accommodate a
Private Branch Exchange (PBX) phone system to be provided by the Department of Health
Services (DHS). In the time since this project was designed, telephone system technology has
developed around VolP technology. In acknowledgement of this trend, on June 30, 2004, the
Chief Information Officer requested that all new County facilties utilze VolP technology.

In order to accommodate the VolP equipment, infrastructure changes are required. The VolP
equipment creates a higher heat load in the telecommunication (telecom) closets and, therefore,
some mechanical upgrades and door louvers are necessary to maintain the proper ambient
temperatures in these closets. Additionally, the VolP equipment has different electrical
requirements than a PBX system. The VolP equipment requires an uninterruptible power
source (UPS) and the UPS equipment to be provided by DHS requires that electrical circuits in
the telecom closets be upgraded. These changes are estimated to cost $168,000, which
includes $100,000 in additional construction costs, $66,700 in additional design fees, and
$1,300 in estimated permitting fees.

USP 797 Additional Construction Costs

On February 28, 2006, your Board approved changes associated with the redesign of the
pharmacy in the Diagnostic and Treatment building. The aggregate total of the original request
was $620,000, which included $526,509 in estimated construction costs, $84,491 in estimated
architectural design fees, and $9,000 in miscellaneous permitting fees.



The Honorable Board of Supervisors
August 15, 2006
Page 3

Because Public Works did not have authorization to design the change, the preliminary
construction estimate was based on a conceptual design. After receiving the Offce of
Statewide Health Planning and Development's (OSHPD) approved construction documents, the
cost of construction was negotiated between Public Works and the contractor for a riot-to-
exceed cost of $663,065. This increase of $136,556 from the Board-approved amount of
$526,509 is primarily due to an enhanced scope of work in the structural support of the air
handler unit, system controls, laboratory casework, and minor increases in the electrical and
mechanical systems.

PET/CT Revisions - Additional Construction Costs

On June 15, 2004, your Board approved changes associated with the replacement of one
2-head and two 3-head gamma cameras with one PET/CT scanner in the Diagnostic and
Treatment building. The aggregate total of the original request was $704,231, which included
$414,000 in medical equipment procurement costs, $200,000 in construction costs, $74,931 in
architectural design fees, and $15,300 in permitting fees.

The construction estimate developed in June 2004 was based on preliminary equipment
specifications and schematic floor plan revisions. Because we did not have a firm construction
cost quote, we stated that if this final construction amount exceeded the $150,000 limit of
authority delegated to the Director of Public Works, we would return to your Board for approval
of the change order. After receiving OSHPD-approved construction documents, the
construction costs were negotiated for a total not-to-exceed cost of $322,662. The $122,662
increase beyond our original estimate is due to an enhanced scope of work in the electrical and
radiation protection requirements for the new equipment and increases in construction material
costs due to economic impacts over the last two years. We are now seeking a funding increase
of $122,662 and authority to execute a change order in the full amount of $322,662. We are
requesting authority to execute a change order for revised total construction costs of $322,662
because a change order did not accompany the $200,000 original construction estimate
presented to your Board on June 15, 2004. However, $200,000 in funding for the original
construction estimate was approved by your Board at that time. Accordingly, only $122,662 in
incremental funding is requested for the change order being sought now.

Desiqn Fees Budqet Replenishment

Throughout the project, DHS has requested assistance in evaluating potential program changes
to the Replacement Project. Public Works, with the concurrence of the Chief Administrative
Office, directed the architect to provide design services for these evaluations in an expedited
manner in order to maintain the project schedule. The services included determining the
feasibilty and cost impacts of potential changes. Preliminary design work is required to quantify
the potential change and the construction modifications required to implement the change in
order to determine the potential construction cost. Some of these changes were related to
medical equipment based on changes in technology or patient service paradigms since the
inception of the project. In many cases, at the conclusion of these evaluations, DHS determined
the potential change to be infeasible, and, therefore, did not seek your Board's approval to
implement the change.



The Honorable Board of Supervisors
August 15, 2006
Page 4

The cost of these services was initially funded by utilzing the contingency within the architect's
existing Agreement within the budget of the Replacement Project; therefore an increase of
$800,000 is requested now to accommodate current and projected future architectural design
needs.

CONSTRUCTION CHANGE ORDER:

On December 3,2002, your Board awarded Contract PW-12641 to MCH for $497,883,000 to
construct the LAC+USC Medical Center Replacement Facility project. The
above-recommended changes will require change orders to the construction contract. The
preliminary estimate for each of these construction changes is as follows:

VoIP:
USP 797:
PET/CT:

$100,000
$136,556
$322,662

We have reviewed each of the above recommendations as well as the potential cost impact with
the Project Advisory Committee. These change orders are considered to be outside of the
scope of the project. The $322,662 construction change order for PET/CT includes an increase
of $122,662 from the previous construction cost estimate approved by your Board on June 15,
2004.

FISCAL IMPACT/FUNDING:

The total estimated cost for these changes is $1,227,218 and has been requested in the
Department's Fiscal Year 2006-07 Supplemental Budget request. The funds will be transferred
to the Replacement Facility Capital Project during the supplemental phase of the budget
process.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS:

The recommended design and construction changes require your Board's approval because
they exceed the authority delegated to the Director of Public Works.

Implementation of Strateoic Plan Goals

The actions meet the County's Strategic Plan Goal of Service Excellence by promoting best
practices in patient care and the Goal of Fiscal Responsibility by investing in the public
infrastructure.

Consistency with DHS System Redesion

These actions meet the Department's strategic goals by improving the health care provided by
DHS and enhancing the health of the residents of the County of Los Angeles.
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ENVIRONMENTAL DOCUMENTATION:

On June 6, 2000, the Board certified the Environmental Impact ReportEnvironmental
Assessment (EIR/EA) for the project. On June 7, 2000, FEMA issued a Finding of No
Significant Impact for the project and approved the EIRIEA. The recommended changes to the
project do not result in any environmental impacts that are not considered in the approved
EIR/EA insofar as we are only modifying interior telecommunication closets and wiring. Further,
such changes are categorically exempt under California Environmental Quality Act (CEQA)
pursuant to the State CEQA Guidelines, Section 15301 (a) and Class 1, Subsection (d) of the
County of Los Angeles Revised Environmental Document Reporting Procedures and
Guidelines, adopted by your Board on November 17,1987.

IMPACT ON CURRENT SERVICES (OR PROJECTS):

The existing hospital and all patient care services wil remain operational throughout the entire
construction period. The project specifications include instructions to the contractor to comply
with specific construction constraints from the EIRIEA that will be used to control construction
generated dust, noise, and traffic to within acceptable thresholds.

Contractinq Process

On December 3,2002, your Board awarded Agreement PW-12641 to MCH for $497,883,000, to
construct the LAC+USC Medical Center Replacement.

As a result of the previously approved changes for the USP 797 and PET/CT, the contractor
must provide work beyond that included in the contract documents. Upon completion of the
design revisions, the full scope of construction work was reassessed and then negotiated with
the contractor. Public Works and the contractor negotiated the costs for the USP 797 at
$663,065 and the cost for the PET/CT at $322,662.

The full scope of VolP work cannot be assessed accurately until the architect has completed the
design work but it is estimated not to exceed $100,000. If the construction cost exceeds
$100,000, we wil return to your Board for approval of the final cost associated with this work.
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Upon approval by your Board, the Executive Officer of the Board is requested to return three
adopted copies of this letter to the DHS, Chief Administrative Office (Capital Projects), and
Public Works.

.for DONALD L. WOLFEDirector of Public Works

BAC:DEJ:DLW:r
DHS VoIP-PETCT-USP797-AE Reimbursement BL 8-3-06 final.DOC

c: County Counsel

Aud itor -Controller
Offce of Affirmative Action Compliance


